ESTIMATED COST From POPOPLUS

Coworking Space Management Software — Cobi

Project: Coworking Space Operations Management System
Client: Cobi
Vendor: POPOPLUS
Date: 18/04/2026
Validity: 30 days from issue date
Version: 1.0

---

1. Cost Overview

Phase	Duration	Platform	Cost (VND)
Phase 1 — Core Operations	5 months	🖥️ Web App	**1.10 – 1.58 billion**

Phase	Duration	Platform	Cost (VND)
Phase 2 — Expansion & Mobile	3 months	📱 Mobile App + Web	**420 – 580 million**
Phase 3 — Advanced & Finalization	2 months	🖥️ Web App	**150 – 220 million**
TOTAL ALL 3 PHASES	**10 months**		**1.67 – 2.38 billion**

---

2. Phase 1 Cost: Core Operations (5 months)

> 🖥️ Web App — ⭐ Required

Scope Included

Item	Details
Backend Development	APIs for 11 modules, 69+ features, 40+ database entities
Frontend Completion	API integration for 45+ screens with existing prototype

Item	Details
Payment Integration	VNPay, MoMo, ZaloPay — sandbox + production
6 Dashboards	Admin, Manager, Accountant, Sale, Maintenance, Investor
Infrastructure	CI/CD, Docker, staging + production server
Testing	Unit tests, integration tests, UAT
Training	2 training sessions for Cobi staff

Phase 1 Cost Breakdown

Item	Estimate (VND)
Software Development (Backend + Frontend)	830M – 1.21 billion
Payment Integration (VNPay, MoMo, ZaloPay)	70 – 105M
Infrastructure & DevOps (5 months staging + production)	45 – 75M
Testing & QA	110 – 140M
Training & Documentation	45 – 50M

Item	Estimate (VND)
Phase 1 Total	**1.10 – 1.58 billion**

Phase 1 Deliverables

- ✅ Complete source code (Frontend + Backend)
- ✅ Database + migration scripts
- ✅ API documentation (Swagger/OpenAPI)
- ✅ User guides for 6 roles
- ✅ Deployment Guide
- ✅ 2 training sessions

---

3. Phase 2 Cost: Expansion & Mobile (3 months)

> 📱 Tenant Mobile App + New Web modules — Recommended

Scope Included

Item	Details
Mobile App	Tenant app for iOS & Android (booking, payment, QR check-in, push notifications)
CRM	Lead management, Kanban pipeline, marketing campaigns
Access Control	QR/RFID, visitor management, check-in
Events	Event creation, registration, attendance
Feedback	NPS surveys, service reviews
Testing	Web + Mobile testing, App Store / Google Play review

Phase 2 Cost Breakdown

Item	Estimate (VND)
Mobile App Development (iOS + Android)	170 – 240M
Web Module Development (CRM, Events, Feedback, Access)	130 – 190M
App Store / Google Play Submission & Fees	15 – 30M
Testing & QA (Web + Mobile)	70 – 85M

Item	Estimate (VND)
Training for New Features	35 – 35M
Phase 2 Total	**420 – 580 million**

Phase 2 Deliverables

- ✅ Mobile App source code
- ✅ App on App Store (iOS) and Google Play (Android)
- ✅ Updated documentation
- ✅ 1 training session for new features

---

4. Phase 3 Cost: Advanced & Finalization (2 months)

> 🖥️ Advanced Web App — Nice to have

Scope Included

Item	Details
Advanced Reports	Revenue, occupancy, customer CLV, PDF/Excel export
Staff Management	Staff CRUD, granular permissions, activity log
Customer Portal	View invoices, online payment, support tickets
Multi-language	Complete 3 languages (Vietnamese, English, Korean)
Performance Optimization	Performance tuning, caching, SEO

Phase 3 Cost Breakdown

Item	Estimate (VND)
Development (Backend + Frontend)	100 – 155M
Testing & QA	30 – 40M
Performance Optimization	20 – 25M
Phase 3 Total	**150 – 220 million**

Phase 3 Deliverables

- ✅ Updated source code
- ✅ Project completion report
- ✅ Full documentation handover
- ✅ Final acceptance

---

5. What's Included

Item	Notes
✅ Software Development	Frontend + Backend + Mobile
✅ UI Design	95% prototype completed (45 screens)
✅ Hosting	Staging + Production (during development)
✅ Payment Integration	VNPay, MoMo, ZaloPay
✅ Testing	Unit tests, integration tests, UAT
✅ Production Deployment	Deploy to production server
✅ User Training	3 training sessions (2 Phase 1 + 1 Phase 2)
✅ Documentation	API docs, user guide, deployment guide

Item	Notes
✅ Warranty	6 months free after each Phase go-live

---

6. What's NOT Included

Item	Notes
❌ Post go-live Hosting	Cobi self-managed (estimated 5-10M/month)
❌ Domain + SSL	Cobi owns the domain
❌ Payment Transaction Fees	VNPay/MoMo/ZaloPay charge % per transaction
❌ Content	Real data entered by Cobi
❌ Monthly Maintenance (post-warranty)	Separate package, estimated 15-25M/month
❌ Additional Features	Outside agreed scope → Change Request

---

7. Payment Terms

Proposed Plan (5 installments)

Installment	Rate	Timing	Acceptance Milestone
Payment 1	**30%**	Contract signing	Phase 1 begins
Payment 2	**25%**	Week 10	Core business demo (Booking + Contract + Payment)
Payment 3	**25%**	Week 20	Phase 1 Go-live — Web App in production
Payment 4	**10%**	Week 32	Phase 2 Go-live — Mobile App on App Store/Play
Payment 5	**10%**	Week 40	Phase 3 Complete — Full acceptance

Estimated Payment Amounts

Installment	Rate	Min (VND)	Max (VND)
Payment 1	30%	501M	714M
Payment 2	25%	418M	595M
Payment 3	25%	418M	595M
Payment 4	10%	167M	238M

Installment	Rate	Min (VND)	Max (VND)
Payment 5	10%	167M	238M
Total	**100%**	**1.67 billion**	**2.38 billion**

---

8. Warranty & Post-delivery Support

Item	Details
Warranty	6 months after each Phase go-live — **free** bug fixes
Technical Support	Business hours (Mon–Fri, 9am–6pm)
SLA	Critical bugs: resolved within 4h · Normal bugs: 24h
Monthly Maintenance *(post-warranty)*	15 – 25M/month (hosting + security updates + support)

---

9. Notes

- 💡 **Range (min–max)**: Depends on actual complexity when detailing requirements
- 📋 **Change Request**: Out-of-scope requests will be assessed for impact (time + cost) before implementation

- 🔄 **Flexible Phases**: Cobi can choose Phase 1 only, or Phase 1+2; Phase 3 is optional
- ⏱️ **Validity**: This quotation is valid for **30 days** from issue date

---

> **Total Investment**: **2.00 – 2.45 billion VND** for the complete system
> **Duration**: 10 months (Phase 1 required, Phase 2-3 expansion)
> **Warranty**: 6 months free per Phase