PROJECT TIMELINE From POPOPLUS

Coworking Space Management Software — Cobi

Project: Coworking Space Operations Management System
Client: Cobi
Vendor: POPOPLUS
Date: 18/04/2026
Total Duration: 10 months (3 phases)

---

1. Timeline Overview

```
     Phase 1                    Phase 2          Phase 3
┌──────────────────┐       ┌──────────────┐   ┌──────────┐
│   5 months       │       │   3 months   │   │  2 months│
│   Web App        │       │   Mobile     │   │  Advanced│
```

```
     │   20 weeks        │       │   12 weeks    │    │  8 weeks  │
     ├───────────────────┤       ├───────────────┤    ├───────────┤
T0 ─┤ Kickoff           │       │               │    │           ├── T10
     │ S1-S2: Foundation│       │ Mobile App    │    │ Reports   │
     │ S3-S4: Cust&Price│       │ CRM           │    │ Staff     │
     │ S5-S7: Business   │       │ Events        │    │ Portal    │
     │ S8-S9: Support    │       │ Feedback      │    │ i18n      │
     │ S10: UAT&Go-live │       │ Access Ctrl   │    │ Optimize │
     └───────────────────┘       └───────────────┘    └───────────┘
```

Phase	Duration	Platform	Priority
Phase 1 — Core Operations	Month 1-5	🖥️ Web App	⭐ Required
Phase 2 — Expansion & Mobile	Month 6-8	📱 Mobile + Web	Recommended
Phase 3 — Advanced & Finalization	Month 9-10	🖥️ Web App	Nice to have

---

2. Phase 1: Core Operations (5 months — 20 weeks)

> 🖥️ **Web Platform** — Responsive (Desktop, Tablet, Mobile browser)

Detailed Timeline

```
Month 1              Month 2              Month 3              Month 4              Month 5

┌──────┬──────┐      ┌──────┬──────┐      ┌──────┬──────┐      ┌──────┬──────┐      ┌──────┬──────┐
│ W1   │ W2   │      │ W3   │ W4   │      │ W5   │ W6   │      │ W7   │ W8   │      │ W9   │W10   │
├──────┴──────┤      ├──────┴──────┤      ├──────┴──────┤      ├──────┴──────┤      ├──────┴──────┤
│ Kickoff     │      │ Sprint      │      │ Sprint      │      │S5-6  │ S7   │      │ Sprint      │
│ & Setup     │      │  1-2        │      │  3-4        │      │      │      │      │  8-10       │
│             │      │Foundation   │      │Cust&Price   │      │ Business    │      │Support      │
│ DB Design   │      │Auth         │      │Customer     │      │Booking      │      │+UAT         │
│ Infra       │      │Property     │      │Pricing      │      │Contract     │      │Go-live      │
│ CI/CD       │      │API          │      │Engine       │      │Payment      │      │Training     │
└─────────────┘      └─────────────┘      └─────────────┘      └─────────────┘      └─────────────┘
      📋                   🔧                   👥                   💼                   🚀
```

Sprint-by-Sprint

Sprint	Week	Duration	Modules	Deliverables
S0 Kickoff	1—2	2 weeks	—	DB design (40+ entities), CI/CD, staging environment
S1 Foundation I	3—4	2 weeks	Auth, Property (Buildings)	6-role login, building CRUD
S2 Foundation II	5—6	2 weeks	Property (Floors, Spaces)	Floor + space CRUD, 8 space types, FE integration

Sprint	Week	Duration	Modules	Deliverables
S3 Customer	7—8	2 weeks	Customer	3 customer types, credit wallet, import/export
S4 Pricing	9—10	2 weeks	Pricing, Promotions	Pricing engine, promotions, vouchers, calculator
S5 Booking	11—12	2 weeks	Bookings	Calendar, conflict detection, instant/request-to-book
S6 Contract	13—14	2 weeks	Contracts	Templates, e-contract, terms, preview
S7 Payment	15—16	2 weeks	Payments	VNPay/MoMo/ZaloPay, invoices, deposits, partial payment
S8 Support I	17	1 week	Credit, Inventory	Credit system, asset management
S9 Support II	18	1 week	Dashboard, Portal	6 dashboards, customer portal (booking, view)
S10 UAT	19—20	2 weeks	—	UAT, bug fix, performance, deploy production, training

Demos & Milestones

Milestone	Week	Content	Payment
🎯 Demo 1	W4	Auth + Property working	—

Milestone	Week	Content	Payment
🎯 Demo 2	W6	FE + Backend integration	—
🎯 Demo 3	W8	Customer + Pricing	—
💰 **Milestone 1**	**W10**	**Core business demo** (Booking + Contract)	**Payment 2**
🎯 Demo 5	W14	VNPay/MoMo payment integration	—
🎯 Demo 6	W18	All Phase 1 modules	—
🚀 **Go-live P1**	**W20**	**Production deployment + Training**	**Payment 3**

---

3. Phase 2: Expansion & Mobile App (3 months — 12 weeks)

> 📱 **Tenant Mobile App** (iOS + Android) + New web modules

Detailed Timeline

```
Month 6              Month 7              Month 8

┌────┬────┐         ┌────┬────┐         ┌────┬────┐
│W21 │W22 │         │W23 │W24 │         │W25 │W26 │
├────┴────┤         ├────┴────┤         ├────┴────┤
│ Sprint  │         │ Sprint  │         │ Sprint  │
│  11–12  │         │  13–14  │         │  15–16  │
│         │         │         │         │         │
│Mobile   │         │CRM &    │         │Events   │
│App Core │         │Access   │         │Feedback │
│Setup    │         │Control  │         │UAT P2   │
└─────────┘         └─────────┘         └─────────┘
    📱                  👥                  🎪
```

Sprint-by-Sprint

Sprint	Week	Module	Deliverables
S11 Mobile I	21—22	Mobile App setup	App skeleton, auth, booking flow on mobile
S12 Mobile II	23—24	Mobile App features	Payment, QR check-in, push notifications
S13 CRM	25—26	CRM Web	Lead management, Kanban pipeline
S14 Access	27—28	Access Control	QR/RFID, visitor management
S15 Events	29—30	Events, Feedback	Event management, NPS surveys

Sprint	Week	Module	Deliverables
S16 UAT P2	31—32	—	UAT Mobile + Web, submit to App Store & Google Play

Milestones

Milestone	Week	Content	Payment
🎯 Demo Mobile	W24	Mobile App alpha (booking + payment)	—
🎯 Demo CRM	W28	CRM + Access Control	—
📱 **Go-live P2**	**W32**	**App Store + Google Play + Web modules**	**Payment 4**

---

4. Phase 3: Advanced & Finalization (2 months — 8 weeks)

> 🖥️ **Web App** — Advanced features

Sprint-by-Sprint

Sprint	Week	Module	Deliverables
S17 Reports	33—34	Advanced Reports	Revenue, occupancy, CLV, PDF/Excel export
S18 Staff	35—36	Staff Management	Staff CRUD, granular permissions, activity log
S19 Portal	37—38	Full Customer Portal	View invoices, online payment, support tickets
S20 Polish	39—40	Finalization	i18n polish, performance tuning, final bug fix

Milestones

Milestone	Week	Content	Payment
🎯 Demo Reports	W36	Reports + Staff Management	—
✅ **Project Complete**	**W40**	**Full handover, final acceptance**	**Payment 5**

---

5. Payment Milestone Summary

Payment	Timing	Milestone	Rate
1	T0 (Signing)	Contract signing, Phase 1 begins	**30%**

Payment	Timing	Milestone	Rate
2	W10 (Week 10)	Core business demo (Booking + Contract + Payment)	**25%**
3	W20 (Week 20)	Phase 1 Go-live — Web App in production	**25%**
4	W32 (Week 32)	Phase 2 Go-live — Mobile App on App Store/Google Play	**10%**
5	W40 (Week 40)	Phase 3 Complete — Full acceptance	**10%**

---

6. Sprint Work Process

```
┌──────────────────────────────────────────────────────────────┐
│                        2-Week Sprint                         │
│                                                              │
│  Week 1                                Week 2                │
│   ┌──────────────────────┐   ┌──────────────────────────┐   │
│   │ Planning → Dev → Test│   │ Dev → Test → Review → Demo │   │
│   └──────────────────────┘   └──────────────────────────┘   │
│                                                              │
│  📋 Sprint Planning (Monday)        🎯 Demo for Cobi (Fri)  │
│  💻 Development + Testing           📊 Weekly report (Thu)  │
│  🧪 Continuous QA testing           📝 Sprint Retrospective │
└──────────────────────────────────────────────────────────────┘
```

- **Bi-weekly Demos**: Cobi directly reviews progress and provides immediate feedback
- **Weekly Reports**: Email/Slack update on progress, blockers, plans
- **Change Requests**: Impact assessment (scope/timeline/cost) before implementation
- **Warranty**: 6 months free bug fixes after each Phase Go-live

---

7. Risks & Mitigations

Risk	Probability	Impact	Mitigation
Scope change requests	Medium	Timeline delay	Clear CR process, impact assessment
Complex payment integration	Low	1-2 week delay	Start sandbox early from S5, buffer in S10
App Store review delays	Medium	Mobile release delay	Submit early, follow Apple/Google guidelines
Staff changes	Low	Reduced velocity	Knowledge sharing, thorough internal documentation

---

> 📅 **Total Duration**: 10 months (40 weeks)
> 🔄 **Demos**: 20 demo sessions (bi-weekly)

🚀 **Go-live**: Phase 1 (W20), Phase 2 (W32), Phase 3 (W40)